

## INDEX

---

- activities list, 2-3
- activity, 2-3
  - estimates, 3-1
  - start and finish times, 2-9
- activity-on-the-arrow, 2-6
- activity-on-the-node, 2-6
- AFCS. *See* Army Facilities Components System (AFCS).
- air compressors. *See* equipment, air compressors.
- air conditioning. *See* equipment, air conditioning.
- airfield,
  - lighting. *See* lighting, airfield.
  - snow removal. *See* snow, removal.
- alarm system,
  - burglar, 12-10
  - fire, 12-10
- aligning. *See* equipment, positioning and aligning.
- anchoring. *See* equipment, supporting and anchoring.
- Army Facilities Components System (AFCS), 1-3
- asphalt. *See* paving operations.
- assembling. *See* equipment, cleaning and assembling.
- backfill, 6-1
- backward pass, 2-12
- balanced production, 4-11
- band saw, 14-7
- base preparation, 6-2
- base-course preparation. *See* soil, base-course preparation.
- beams. *See* concrete, beams.
- bills of materials, 3-1
- block. *See* concrete, block.
- boilers. *See* equipment, boilers.
- bolts, 5-16
- brick, 10-1, 10-3
- bulldozer production, 6-14
- burglar alarm system. *See* alarm system, burglar.
- cabinets, kitchen, 9-4
- carpentry, 9-1
  - doors, 9-1
  - equipment. *See* equipment, carpentry.
  - equipment and tool checklist, E-3
  - finish, 9-1, 9-4
  - flooring, 9-1
  - framing, 9-3
  - insulation, 9-2
  - rough, 9-1
  - types, 9-1
  - windows, 9-1

- catch basins, 8-6
- ceiling joists. *See* joists, ceiling.
- ceilings, 5-10
- ceramic tile. *See* tile, ceramic.
- chalkboard, 9-4
- civic-action projects, 5-7
- clamshell. *See* equipment, clamshell.
- cleaning. *See* equipment, cleaning and assembling.
- clearing, grubbing, and stripping. *See* soil, clearing, grubbing, and stripping.
- cold-weather protection. *See* concrete, construction, cold-weather protection.
- columns. *See* concrete, columns.
- communications, 5-1
  - oral, 5-2
  - written versus oral, 5-2
- compaction factors, 6-2
- compressing, 2-15
- compressors, air. *See* equipment, air compressors.
- computer use, 2-17, B-8
- concrete,
  - absolute-value method, 5-15
  - aggregate, 5-14
  - beams, 8-5
  - block, 10-1, 10-3
  - book method, 5-15
  - cast-in-place, 8-6
  - cement, 5-14
  - central mix plant layout, D-4
  - columns, 8-5
  - construction, 8-1
    - cold-weather protection, 8-2
    - expansion joints, 8-2
    - fine-grading process, 8-2
    - joints, 5-15
    - labor for curing concrete, 8-2
    - labor for finishing concrete, 8-2
    - labor for forms, 8-1
    - labor for mixing concrete, 8-1
    - labor for placing concrete, 8-2
    - labor for reinforced concrete, 8-1
    - painting, F-1
    - types, 8-1
    - vapor-barrier placement, 8-2
  - contraction joints, 5-15
  - conversion factors, 8-7
  - curing, 5-15
  - equipment and tool checklist, E-1
  - expansion joints, 5-15
  - formwork, 8-4
  - handling, 5-15
  - placement, 5-15
  - plant layout, D-1
  - reinforcing, 8-4
  - slabs, 8-4
  - transportation, 5-15
  - trial-batch method, 5-15
  - walls, 8-5
  - waste factors, 8-7
- construction,
  - aids, 4-2
  - concrete, 5-15, 8-1. *See also* concrete construction.
    - form, 5-14
    - reinforced, 5-15
  - contract, 1-9
  - control, 5-18
  - corner post, 5-11
  - directive, 1-5
  - T-post, 5-12
  - waterfront, 16-1
    - deck hardware, 16-2, 16-5
    - equipment selection, 16-1
    - pier framing, 16-2, 16-5
    - pile bracing, 16-1, 16-4
    - pile capping, 16-1, 16-4
    - pile driving, 16-1
    - pile extraction, 16-2, 16-5
    - sheet piling, 16-1, 16-5
    - types, 16-1
- consumption factors, F-1
  - brick, F-1
  - caulking, F-1
  - concrete, F-1
  - mortar, F-1
  - nails, F-1
  - painting, F-1
  - plaster, F-13
  - putty, F-1

- controlling function, 1-12, 5-1
- conversion,
  - factors, C-3
  - metric factors, C-1
  - soil variables, 6-10
- CPM. *See* critical path method (CPM).
- crashing, 2-15
- crews,
  - carpentry,
    - exterior painting, 9-8
    - finish, 9-4
    - flooring, 9-6
    - insulation, 9-4
    - rough framing, 9-3
    - sheathing, 9-3
    - siding, 9-3
    - window installation, 9-6
  - concrete work,
    - beams, 8-5
    - cast-in-place installations, 8-6
    - columns, 8-5
    - culverts, 8-6
    - footings, 8-3
    - foundations, 8-3
    - mixing, 8-3
    - placing, 8-3
    - precast installations, 8-6
    - slabs on grade, 8-4
    - structural slabs, 8-4
    - walls, 8-5
  - earth moving,
    - backfilling, 6-6
    - clearing, 6-5
    - cutting, 6-6
    - ditching, 6-7
    - excavation, 6-8
    - filling, 6-6
    - grubbing, 6-5
    - preparing subbase and base, 6-9
    - trenching, 6-7
    - underwater excavation, 6-10
  - electrical work,
    - burglar and fire alarms, 12-10
    - frame and trim,
      - housing and barracks, 12-8
      - industrial, 12-10
    - lighting,
      - airfield, 12-5
      - athletic field, 12-4
      - security, 12-4
      - street, 12-4
  - line work, 12-3
  - rough in,
    - housing and barracks, 12-7
    - industrial, 12-9
- equipment installation,
  - air compressors and pumps, 12-4
  - air-conditioning, 14-3
  - carpentry equipment, 14-6
  - cleaning and assembling, 14-1
  - connecting, 14-2
  - electric motors, 14-4
  - exhaust fans, 14-4
  - expansion tanks, 14-5
  - fuel oil storage, 14-8
  - general shop equipment, 14-6
  - heating boilers, 14-5
  - hot-water storage heaters, 14-5
  - machine shop equipment, 14-7
  - metal shop equipment, 14-7
  - positioning and aligning, 14-1
  - supporting and anchoring, 14-1
  - unloading and moving, 14-1
  - warm air furnaces, 14-8
- masonry,
  - brick, 10-3
  - ceramic and quarry tile, 10-3
  - concrete block, 10-3
  - lathing, 10-4
  - mortar-bound rubble, 10-3
  - plastering, 10-4
  - structural tile, 10-3
- metal work,
  - fencing installation, 15-3
  - sheet metal work, 15-3
  - structural steel erection, 15-2
- paving,
  - asphalt, 7-4
  - concrete, 7-3
  - curbs, 7-5
  - walks, 7-5
- plumbing,
  - finish, 13-7
  - install PVC pipe, 13-9
  - rough in, 13-8
  - steel pipe, 13-4
  - thrust blocks, valves, and fittings, 13-4, 13-6
  - vitriified clay pipe, 13-7
  - welded steel pipe, 13-3
- roofing,
  - asbestos-cement, 11-3

- built-up, 11-2
- flashing, 11-2
- insulation, 11-2
- metal, 11-3
- roll, 11-2
- shingle, 11-3
- tile, 11-3
- waterproof, 11-4
- waterfront construction,
  - deck hardware, 16-6
  - pier framing, 16-5
  - pile bracing and capping, 16-4
  - pile driving precast concrete piles, 16-4
  - pile driving steel piles, 16-4
  - pile driving wood piles, 16-3
  - pile extraction, 16-2
  - sheet piling, 16-5
- wrecking and salvaging, 17-2
- critical activities, 2-12
- critical path, 2-12
- critical path method (CPM), 2-1
- culverts, cast-in-place, 8-6
- curbs and walks. *See* paving operations, curbs and walks.
- cutting and filling, 6-6
- decision-making process, 1-2
- deck hardware installation. *See* construction, waterfront, deck hardware.
- directing function, 1-11
- ditching, 6-7
- doors, 9-1
  - garage, 9-5
  - installation, 9-5
  - painting, 9-7, 9-8
- dozer. *See* equipment, dozer.
- drainage. *See* soil, drainage.
- dredging operations, 6-1
- early finish time, 2-10
- early start schedule, 2-13
- early start time, 2-10
- earth-moving operations, 6-1
- earthwork. *See* soil, earthwork.
- efficiency factor, 3-2
- electric motors. *See* equipment, electric motors.
- electrical,
  - airfield lighting, 12-4
  - alarm system, 12-10
  - athletic field lighting, 12-4
  - interior,
    - rough in, 12-1, 12-7, 12-9
    - finish and trim, 12-1, 12-8, 12-10
  - line work, 12-1
  - outdoor lighting, 12-1
  - street lighting, 12-4
  - substation equipment, 12-2
  - transformers, 12-2
  - underground power system, 12-1, 12-6
- equipment, 6-1
  - air compressors, 14-2
  - air-conditioning, 14-3
  - boilers, 14-5
  - carpentry, 14-6
  - checklist. *See* equipment and tool checklist
  - clamshell, 6-6, 6-8, 6-10, 6-11
  - cleaning and assembling, 14-1
  - connecting, 14-2
  - dozer, 6-5, 6-6, 6-8
  - electric motors, 14-4
  - exhaust fans, 14-4
  - expansion tanks, 14-5
  - furnace, warm air, 14-8
  - general shop, 14-6
  - grader, 6-7
  - heating boilers. *See* equipment, boilers.
  - hot-water storage heaters, 14-5
  - installation, 14-1
  - machine, 14-7
  - metal shop, 14-7
  - positioning and aligning, 14-1
  - pumps, 14-2
  - scoop loader, 6-6, 6-8, 6-10

- scraper, 6-6, 6-8
  - sheepsfoot roller, 6-6, 6-7, 6-8, 6-9
  - supporting and anchoring, 14-1
  - types, 14-1
  - unloading, 14-1
- equipment and tool checklist, E-1
- carpentry, E-3
  - concrete work, E-1
  - earth work, E-4
  - interior wiring, E-5
  - masonry, E-1
  - overhead electrical lines, E-4
  - paint, E-2
  - pavement work, E-4
  - plaster, E-2
  - reinforcing bars, E-2
  - shop, E-3
  - soil pipe and interior plumbing, E-5
  - welding, E-3
- estimates,
- equipment, 3-2
  - materials, 3-1
  - personnel, 3-2
  - work sheet, 3-3
- estimating activity durations, 3-1
- estimating process, 3-1
- excavation, 6-1
- general. *See* general excavation factors.
  - trench. *See* trench excavation factors.
  - underwater, 6-10
- execution, 1-14
- exhaust fans. *See* equipment, exhaust fans.
- expansion,
- joints. *See* concrete, construction, expansion joints.
  - tanks. *See* equipment, expansion tanks.
- expediting, 2-15
- expendable supplies, F-1
- fan, exhaust. *See* equipment, exhaust fans.
- fencing installation, 15-1, 15-3
- metal, 15-3
  - wood, 15-3
- fine-grading process. *See* concrete, construction, fine-grading process.
- fire alarm system. *See* alarm system, fire.
- fire hydrants, 13-1
- flashing. *See* roofing, flashing.
- floors, 5-14, 9-1, 9-6
- bridging, 5-10
  - joists, 5-10
- flow diagram, 4-5
- flow process chart, 4-7, 4-21
- footings and foundations, 8-3
- forward pass, 2-10
- foundations, 5-9. *See also* footings and foundations.
- framing,
- pier, 16-5
  - rough, 9-3
- free float, 2-13
- front-end-loader production, 6-14
- fuel oil storage, 14-8
- furnace. *See* equipment, furnace, warm air.
- Gantt chart method, 2-1
- garbage disposal, 13-7
- general excavation factors, 6-13
- general shop equipment, 14-6
- grader. *See* equipment, grader.
- graphic aids, 6-2
- health and welfare, 5-5
- heater,
- dryer, 12-8
  - hot-water storage, 14-5
  - space, 12-8

- indigenous personnel, 5-7
  - supervision of, 5-7
- inspections,
  - announced, 5-3
  - checklist, 5-4
  - delegation of authority, 5-3
  - unannounced, 5-3
- inspections and reports, 5-3
- insulation, 9-2, 9-4. *See also* roofing, insulation.
- interfering float, 2-13
- interior wiring, equipment and tool checklist, E-5. *See also* electrical, interior.
- joists,
  - ceiling, 9-8
  - floor, 9-8
  - wood, 9-9
- labor, 5-7
  - for curing concrete, 8-2
  - for finishing concrete, 8-2
  - for forming, 8-1
  - for mixing concrete, 8-1
  - for placing concrete, 8-2
  - for reinforced concrete, 8-1
  - local, 5-7
  - US, 5-7
- lag factor, 2-17
- late finish time, 2-10
- late start time, 2-12
- lath, 10-1, 10-4
- lathe, 14-6, 14-7
- layout. *See* soil, layout.
- leadership, 1-12
- life expectancy. *See* necessities and life expectancy.
- lighting. *See also* electrical.
  - airfield, 12-4
  - athletic field, 12-4
  - fluorescent fixtures, 12-8
  - incandescent fixtures, 12-8
  - receptacles and switches, 12-8
  - security, 12-4
  - street, 12-4
- logic diagram, 2-5
- lumber,
  - calculations, 3-3
  - ceilings, 5-10
  - exterior, 5-14
  - fasteners, 5-8
  - floor bridging, 5-10
  - floor joists, 5-10
  - floors, 5-14
  - foundations, 5-9
  - framing, 5-9
  - joints, 5-8
  - openings, 5-12
  - plumbing posts, 5-12
  - rafters, 5-10
  - splices, 5-8
  - steps and stairs, 5-12
  - walls, 5-10
- maintenance, 5-5
- management, 1-1
- managerial functions, 1-5
- masonry, 5-16, 10-1
  - conversion units, 10-5
  - equipment and tool checklist, E-1
  - types, 10-1
- material weights, 6-11
- metal work,
  - sheet, 15-1, 15-3
  - shop. *See* equipment, metal shop.
  - structural steel, 15-1, 15-2
  - types, 15-1
- methods engineering, 4-4
- metric conversion factors. *See* conversion, metric factors.
- milestones, 2-6

- mixing and placing, 8-3
- molding, 9-4
- mortar-bound rubble, 10-1, 10-3
- multiple-resource schedule, 2-15
- necessities and life expectancy, 1-2
- node, 2-6
  - numbering, 2-8
  - start and finish, 2-6
- nomograph, 6-2
- organization structure, 1-11
- organizing function, 1-11
- painting,
  - equipment and tool checklist, E-2
  - exterior, 9-8
  - interior, 9-7
- paving operations, 7-1
  - asphalt, 7-1, 7-4
    - kettle, 7-5
  - concrete, 7-1, 7-3
  - curbs and walks, 7-2, 7-5
  - equipment, 7-1
  - equipment and tool checklist, E-4
  - types, 7-1
- phase construction, 1-3
- PIB. *See* proceeded immediately by (PIB).
- pier framing. *See* construction, waterfront, pier framing.
- pile bracing. *See* construction, waterfront, pile bracing.
- pile capping. *See* construction, waterfront, pile capping.
- pile driving. *See also* construction, waterfront, pile driving.
  - precast concrete bearing piles, 16-4
  - steel-bearing piles, 16-4
  - wood-bearing piles, 16-4
- pile extraction. *See* construction, waterfront, pile extraction.
- pins, 5-17
- pipe,
  - bending, 5-18
  - cutting, 5-17
  - joining, 5-18
  - polyvinyl chloride, 13-9, 13-10
  - threaded, 14-6
  - vitrified clay, 13-7
- pipeline,
  - pipe-welded, 13-3
  - steel, 13-3, 13-4, 13-5
- planer, 14-6, 14-7
- planning function, 1-5
  - detailed planning, 1-5, 2-3
  - preliminary planning, 1-5, 2-3
- plant layout, D-1, D-3, D-4
  - asphaltic concrete, D-4
  - portland cement concrete, D-5
  - rock-crushing, D-3
  - screening, D-3
- plant location, D-6
- plant operation,
  - asphalt, D-6
  - rock-crushing, D-6
- plaster, 10-1, 10-4
  - equipment and tool checklist, E-2
- plow, snow, 17-2
- plumbing, 13-1
  - finish, 13-2
  - pipe, 13-1
  - rough in, 13-1, 13-8
  - types, 13-1
  - valves and fittings, 13-1
  - vents, 13-1
- plumbing materials, 5-17
  - asbestos cement, 5-17
  - bending, 5-18
  - bituminized fiber, 5-17
  - cast iron, 5-17

- copper tubing, 5-17
- cutting, 5-17
- iron and steel, 5-17
- joining, 5-18
- positioning. *See* equipment, positioning and aligning.
- post indicator valves, 13-1
- precedence arrow, 2-6
- precedence diagramming, 2-6
- prefabrication, 4-2
  - component interchangeability, 4-2
  - factory assembly, 4-2
  - labor saving, 4-2
- proceeded immediately by (PIB), 2-5
- production,
  - bulldozer. *See* bulldozer production.
  - front-end-loader. *See* front-end-loader production.
  - rate analysis, 4-11, 4-17
- project,
  - civic action, 5-7
  - size, 4-2
- proportioning, 4-11
- pumps. *See* equipment, pumps.
- PVC. *See* pipe, polyvinyl chloride.
- quality control, 5-8
- quarry,
  - layout, D-2
  - tile. *See* tile, quarry.
- rafters, 5-10
- redefined logic, 2-17
- reporting system, 5-6
- reports, 5-6
  - budget, 5-6
  - types, 5-6
- required facilities, 4-1
- resources,
  - constraining, B-1
  - dummy arrow, B-4
  - flow arrows, B-2
  - mothballed, B-2
- rivets, 5-17
- roofing, 11-1
  - asbestos-cement, 11-3
  - built-up, 11-1
  - flashing, 11-1
  - insulation, 11-1
  - metal, 11-3
  - roll, 11-1
  - shingle, 11-3
  - tile, 11-3
  - types, 11-1
- rubble, 10-1, 10-3
- rubblestone, 5-16
- salvage, 17-1, 17-2
- scoop loader. *See* equipment, scoop loader.
- scraper. *See* equipment, scraper.
- shaper, 14-6, 14-7
- shear, 14-7
- sheathing, 9-3
- sheepsfoot roller. *See* equipment, sheepsfoot roller.
- sheet piling. *See* construction, waterfront, sheet piling.
- shelving, 9-4
- shingle. *See* roofing, shingle.
- shop equipment, E-4
- siding, 9-3
- simplicity, 1-2



- site,
  - layout, 4-1
  - preparation, 6-1
- slabs,
  - on grade, 8-4
  - structural, 8-4
- snow,
  - plow, 17-2
  - removal, 17-1, 17-2
- soil, 5-18
  - base-course preparation, 5-19
  - classification, 5-18
  - clearing, grubbing, and stripping, 5-18
  - construction control. *See* construction, control.
  - conversion variables, 6-10
  - drainage, 5-18
  - earthwork, 5-19
  - layout, 5-18
  - subgrade preparation, 5-19
  - wearing-surface preparation, 5-19
- space heater, 12-8
- staffing function, 1-11
- standard effort, 3-2
- standardization, 1-2
- steel, 5-16, 15-1. *See also* metal work, structural steel.
- steps and stairs, 5-12
- structural tile. *See* tile, structural.
- studs, 9-8
- stump removal, 6-5
- subbase preparation, 6-2
- subgrade preparation. *See* soil, subgrade preparation.
- substation equipment. *See* electrical, substation equipment.
- supervision, 5-1
- supplies, consumption factors, F-1
- supporting. *See* equipment, supporting and anchoring.
- sweeper, 7-4
- swell factors, 6-11
- swing angle conversion, 6-11
- systems,
  - analysis, 4-3
  - management, 2-1
- TCMS. *See* Theater Construction Management System (TCMS).
- Theater Construction Management System (TCMS), 2-17
- theater of operations (TO), 1-1
- thrust blocks, 13-1
- tile,
  - ceramic, 10-1, 10-3
  - floor, 9-1
  - quarry, 10-1, 10-3
  - roof, 11-1, 11-3
  - structural, 10-1, 10-3
- time-motion studies, 4-4
- TO. *See* theater of operations (TO).
- tools. *See* equipment and tool checklist.
- topography, 4-1
- total float, 2-13
- towers, transmission, 15-2
- transformers. *See* electrical, transformers.
- tree removal, 6-5
- trench excavation factors, 6-12
- trenching, 6-7
- troop effort, 3-2

- trusses, 9-3
- underground power system. *See* electrical, underground power system.
- US labor and equipment, 5-7
- vapor-barrier placement. *See* concrete, construction, vapor-barrier placement.
- venetian blinds, 9-6
- walls, 5-10
  - board, 9-4
  - brick, 10-4
  - concrete, 8-5
  - exterior stucco, 10-4
  - frames, 9-3
  - insulation, 9-4
  - lathing, 10-4
  - plasterboard, 9-4
  - plastering, 10-4
  - plywood, 9-4
  - tile, 10-3
- waste factors, C-2
- waterfront. *See* construction, waterfront and work-element checklist, waterfront construction.
- waterproofing, 11-4
- wearing-surface preparation. *See* soil, wearing-surface preparation.
- weather stripping, 9-6
- welding equipment, E-4
- welds, 5-17
- windows, 9-1, 9-8
  - installation, 9-6
- work-element checklist, A-1
  - building, A-1
  - outside utilities, A-2
  - plant operations, A-2
  - roads, paving, and walks, A-3
  - waterfront construction, A-3
- work rate, 3-2
- wrecking, 17-1, 17-2
- written communications,
  - advantages, 5-2
  - disadvantages, 5-2