

**Field Manual
No. 5-412**

**HEADQUARTERS
DEPARTMENT OF THE ARMY
Washington, DC, 13 June 1994**

PROJECT MANAGEMENT

TABLE OF CONTENTS

Preface	v
Chapter 1. Mission of Army Engineer Project Management.....	1-1
Management Theory	1-1
Military Construction Management	1-5
Execution	1-14
Chapter 2. Planning and Scheduling Processes	2-1
Systems Management.....	2-1
Gantt Chart Method	2-1
Critical Path Method	2-1
Chapter 3. Activity Estimates.....	3-1
Importance of Detailed Estimates	3-1
The Estimating Process	3-1
Work-Sheet Estimates	3-3
Optimum Lumber Length Calculations	3-3
Chapter 4. Efficient Site Layout.....	4-1
Principles	4-1
Methods.....	4-3
Chapter 5. Controlling Functions	5-1
Supervision	5-1
Inspections and Reports.....	5-3
Supervision of Indigenous Personnel.....	5-7
Quality Control.....	5-8
Chapter 6. Earth-Moving Operations.....	6-1
Equipment.....	6-1
Site Preparation	6-1
Excavation and Backfill	6-1
Dredging Operations.....	6-1
Base and Subbase Preparation	6-2
Graphic Aids.....	6-2
Estimating Tables.....	6-4

DISTRIBUTION RESTRICTION: Approved for public release; distribution is unlimited.

*This publication supersedes FM 5-333, 17 February 1987.

Chapter 7. Paving Operations	7-1
Types	7-1
Equipment	7-1
Asphalt	7-1
Concrete	7-1
Curbs and Walks	7-2
Estimating Tables	7-2
Examples of Table Use	7-2
Chapter 8. Concrete Construction	8-1
Types	8-1
Labor for Forming	8-1
Labor for Reinforced Concrete	8-1
Labor for Mixing Concrete	8-1
Labor for Placing Concrete	8-2
Labor for Finishing Concrete	8-2
Labor for Curing Concrete	8-2
Fine-Grading Process	8-2
Vapor-Barrier Placement	8-2
Expansion Joints	8-2
Cold-Weather Protection	8-2
Estimating Tables	8-2
Chapter 9. Carpentry	9-1
Types	9-1
Rough Carpentry	9-1
Flooring	9-1
Finish Carpentry	9-1
Windows and Doors	9-1
Insulation	9-2
Estimating Tables	9-2
Example of Table Use	9-2
Chapter 10. Masonry	10-1
Types	10-1
Brick and Concrete Block	10-1
Mortar-Bound Rubble	10-1
Ceramic and Quarry Tile	10-1
Structural Tile	10-1
Lath and Plaster	10-1
Estimating Tables	10-2
Example of Table Use	10-2
Chapter 11. Roofing	11-1
Types	11-1
Estimating Tables	11-1
Example of Table Use	11-1
Chapter 12. Electrical Work	12-1
Types	12-1
Electrical Line Work	12-1
Outdoor Lighting	12-1
Underground Power System	12-1

Interior Electrical Rough In	12-1
Interior Electrical Finish and Trim	12-2
Transformers and Substation Equipment	12-2
Estimating Tables	12-2
Example of Table Use	12-2
 Chapter 13. Plumbing	 13-1
Types	13-1
Pipe	13-1
Valves and Fittings	13-1
Fire Hydrants, Post Indicator Valves, and Thrust Blocks	13-1
Rough In Plumbing	13-1
Finish Plumbing	13-2
Estimating Tables	13-2
Example of Table Use	13-2
 Chapter 14. Equipment Installation	 14-1
Types	14-1
Unloading	14-1
Cleaning and Assembling	14-1
Positioning and Aligning	14-1
Supporting and Anchoring	14-1
Connecting Equipment	14-2
Estimating Tables	14-2
 Chapter 15. Metal Work	 15-1
Types	15-1
Erection of Structural and Miscellaneous Steel	15-1
Sheet Metal	15-1
Installation of Fencing	15-1
Estimating Tables	15-1
 Chapter 16. Waterfront Construction	 16-1
Types	16-1
Equipment Selection	16-1
Pile-Driving Work	16-1
Pile-Bracing Installation	16-1
Pile-Capping Work	16-1
Sheet-Piling Installation	16-1
Pier-Framing Installation	16-2
Deck Hardware Installation	16-2
Pile Extraction	16-2
Estimating Tables	16-2
Example of Table Use	16-2
 Chapter 17. Other Estimating Requirements	 17-1
Wrecking and Salvage	17-1
Removing Snow	17-1
 Appendix A. Work-Element Checklist	 A-1
Building	A-1
Outside Utilities	A-2



Plant Operations..... A-2

Roads, Paving and Walks..... A-3

Waterfront Construction..... A-3

Appendix B. Resource Constraining B-1

 Procedures B-1

 Sample Problem B-5

 Use of Computers..... B-8

Appendix C. Conversion Factors C-1

Appendix D. Typical Plant Layouts D-1

Appendix E. Equipment and Tool Checklist E-1

 Concrete Work E-1

 Masonry E-1

 Reinforcing Bars..... E-2

 Plaster E-2

 Paint E-2

Appendix F. Consumption Factors for Expendable Supplies F-1

Glossary Glossary-1

References..... References-1