

TRAINING CIRCULAR
No. 25-10

HEADQUARTERS
DEPARTMENT OF THE ARMY
 Washington, DC, 26 August 1996

A LEADER'S GUIDE TO LANE TRAINING

Table of Contents

	<u>Page</u>
Preface.....	5
Chapter 1. Lane Training	
1-0. Chapter Overview.....	6
1-1. General.....	6
1-2. Lane Training Uses.....	7
1-3. Lane Training Description.....	8
1-4. Lane Training Management.....	13
1-5. Lane Training Concept.....	14
1-6. Battle-Focused Training Process.....	15
1-7. Lane Training Process.....	16
1-8. Lane Training Exercise (LTX) Process and Scenarios.....	18
1-9. LTX Categories.....	24
1-10. Simulations and Simulators.....	24
1-11. Support.....	25
1-12. Internal and External Support.....	27
Chapter 2. Training Principles	
2-0. Chapter Overview.....	29
Section I. Battle-Focused Training Principles	
2-1. Section Overview.....	29
2-2. Battle-Focused Training Principles.....	29
2-3. Performance-Oriented Training.....	30
Section II. Lane Training Principles	
2-4. Section Overview.....	31
2-5. Plan Long Range to Resource Training.....	31
2-6. Select Battle-Focused Tasks.....	32
2-7. Design Progressive and Structured Training.....	32
2-8. Make Training Realistic.....	33
2-9. Apply the Crawl-Walk-Run Training Process.....	34

2-10. Employ the Over-Training Technique.....	36
2-11. Use Observer-Controllers (OCs) and Opposing Forces (OPFOR).....	36
2-12. Train Leaders First.....	38
2-13. Use a Training and Proficiency Verification Process.....	38
2-14. Validate Training, Plans, and Materials.....	40
2-15. Employ a Multifunctional and Multiechelon Training Strategy.....	40
2-16. Rehearse Training Prior to Execution.....	41
2-17. Train to the Army Standard.....	41
2-18. Provide Feedback on Training Proficiency Using an After-Action Review (AAR).....	42
2-19. Institutionalize Lessons Learned.....	42
 Chapter 3. Planning Phase: Process and Procedures	
3-0. Chapter Overview.....	43
 Section I. General	
3-1. Section Overview.....	44
3-2. Planning.....	44
3-3. Guidelines.....	44
3-4. Lane Training Planning Process.....	46
 Section II. Conduct Long-Range Planning	
3-5. Section Overview.....	47
3-6. Review Training Guidance.....	47
3-7. Conduct a Unit Assessment.....	47
3-8. Develop a Training Strategy.....	48
3-9. Issue an Exercise Directive.....	49
3-10. Include Lane Training Activities in Guidance and Calendars.....	50
3-11. Participate in Lane Training Planning Meetings.....	50
 Section III. Conduct Short-Range Planning	
3-12. Section Overview.....	51
3-13. Conduct a Training Assessment.....	51
3-14. Determine Training Requirements.....	53
3-15. Develop the Training Plan.....	54
3-16. Receive Exercise Guidance.....	55
3-17. Refine the Training Plan.....	56
3-18. Plan for Supporting Plans and Materials.....	57
3-19. Select Training and Evaluation Outlines (T&EOs).....	58
3-20. Develop Outline Plans.....	59
3-21. Plan for AARs.....	62
3-22. Plan for Exercise Control.....	63
3-23. Prepare LTX Training Support Packages.....	64
3-24. Plan for Administrative and Logistic Support.....	69
3-25. Plan for Training and Proficiency Verification.....	70
3-26. Coordinate Training Events and Plans.....	70
3-27. Include Lane Training Activities in Guidance and Calendars.....	71

Section IV. Conduct Near-Term Planning

3-28. Section Overview.....	72
3-29. Acquire Training Guidance, Resources, and References.....	72
3-30. Conduct a Reconnaissance of the Training Site.....	72
3-31. Conduct Risk Management.....	73
3-32. Coordinate Training Events, Activities, and Resources.....	73
3-33. Conduct In-Process Reviews (IPRs).....	74
3-34. Conduct a Commander's Exercise Briefing.....	74
3-35. Conduct Pre-LTX Training for Trainers.....	75
3-36. Conduct Pre-LTX Training for Unit Personnel.....	76
3-37. Refine Knowledge About the Unit to be Trained.....	77
3-38. Conduct Rehearsals.....	77
3-39. Tentatively Validate Training Plans and Materials.....	78
3-40. Conduct Final Coordination.....	79
3-41. Conduct Pre-Execution Checks.....	79

Chapter 4. Execution Phase: Process and Procedures

4-0. Chapter Overview.....	81
4-1. General.....	82
4-2. Guidelines.....	82
4-3. Lane Training Execution Process.....	82
4-4. Perform Assembly Procedures.....	83
4-5. Perform Rehearsal Procedures.....	85
4-6. Perform Lane Execution Procedures.....	85
4-7. Perform AAR Procedures.....	86
4-8. Perform Retraining Procedures.....	86

Chapter 5. Assessment Phase: Process and Procedures

5-0. Chapter Overview.....	87
5-1. General.....	87
5-2. AAR.....	88
5-3. Guidelines.....	90
5-4. AAR Process.....	90
5-5. Perform AAR Planning Procedures.....	91
5-6. Perform AAR Preparation Procedures.....	91
5-7. Conduct an AAR.....	93
5-8. Perform Follow-Up Procedures.....	96

Chapter 6. Simulations

6-0. Chapter Overview.....	98
6-1. General.....	98
6-2. Types of Simulations.....	99
6-3. Simulations and Lane Training.....	103

Appendix A. Lane Training Responsibilities.....	104
Appendix B. Identify Supporting Tasks for Mission Essential Task Lists (METL).....	108
Appendix C. Select Tasks for Training.....	113
Appendix D. Develop a T&EO.....	117

Appendix E. Conduct Risk Management..... 129
Appendix F. Rules of Engagement..... 138
Appendix G. Conduct Rehearsals..... 140
Glossary..... 148
References..... 160
Index..... 161
